

## Amendment 343 Contract No. 229944

### To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 343 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 30<sup>th</sup> day of JUNE, 2015, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to assign an additional Internet Protocol (IP) address to the Regional Test Bed (RTB) Data Acquisition Computer (DAC). This work is necessary to allow Sound Transit (ST) to test new software releases at ST on the Ticket Vending Machines (TVM) prior to promotion to production. This work is performed per Change Request CR-11764 *ST ORCA Change RTB DAC IP address for Test TVMRs v2.0*.
- C. The Parties agree that the Work necessary to support ST will be performed and compensated as described below.

## **Agreement**

### **Section 1.0 Description of Work**

The Contractor will provide the services of a qualified Senior Programmer (Back Office) and a Business Analyst to plan, coordinate, supervise, perform and test all necessary work to add a new IP address to the RTB DAC. The Contractor will:

1.1 Add a new IP address range to the ST RTB tunnel.

(a) Address range will be 10.95.75.200/29

1.2 Test connectivity to test TVMs at ST via the new IP address range.

1.3 Update internal Contractor operations documentation with the new IP address range.

### **Section 2.0 Schedule**

2.1 The Work described in Section 1.0 will be completed no later than May 29, 2015.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

### **Section 3.0 Compensation Changes**

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

## **VI. IMPLEMENTATION**

### **SPECIAL PROGRAMS**

<b>LUMP SUM COST</b>
--------------------------

#### **Amendment No. 343**

To provide technical support to assign an additional Internet Protocol (IP) address to the Regional Test Bed (RTB) Data Acquisition Computer (DAC).	
---	--

	<b>\$637</b>
--	--------------

<b>TOTAL</b>	
--------------	--

#### Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Forty Three shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

**Vix Technology (USA) Inc.**

By: [Signature]  
Its: General Manager  
Date: 6/18/15

**The Agencies**

By: [Signature]  
Their: ORCA operations  
On behalf of the Agencies  
Date: 6/30/15